COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 06/ 2019

ESTI MATE SUMVARY 14:55: 46
CONTI D C20407 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20407-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 104.0 DAYS TIME ALLOW 10/21/201 FI XED COVPLETI ON DAl
BRI DGE | 25A BUTTE CREEK N-17-B PERCENT TI ME: 28.81 ORI G TI ME ALLOW 10/21/201 FI XED COVPLETI ON DAl

PRQIECT NO BRO25A- 028
BRI DGE | 25A BUTTE CREEK N-17-BN & N-17-S

NAME OF ROAD:
PRQIECT COUNTI ES: HUERFANO

CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 02/ 06/ 2019 DATE TIME STARTED 10/26/2018
P. 0. BOX 336638 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 14/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/25/2018 DATE ACCEPTED
GREELEY CO 80633  (970)346- 8323 DATE NOTI CE TO PROCEED 10/ 26/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJIECT AMI: $ 7,713, 433. 20 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $  7,343,933.20 NON-PARTI Cl PATI NG 1,228, 786. 67 236, 310. 62
PERCENT COVPLETE: 15. 93% TOTAL EARNI NGS 1,228, 786. 67 236, 310. 62
FUNDS AVAI LABLE: $ 6,484, 646.53 STOCKPI LED MATER ALS 600, 841. 02 29, 588. 00

GROSS EARNI NGS 1,829, 627. 69 265, 898. 62
TOTAL CLAI MB: $ 0.00 RETAI NAGE -30, 413. 60 -7,089.32

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 1,799, 214. 09 258, 809. 30

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1,799, 214. 09 258, 809. 30

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE :;s 77777 2 755;8;)&.736 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0015 202- 00026 Renoval of Slope and Ditch Paving 47.000 0. 000
SY 31. 000 341. 00
11. 00000 31. 000 341. 00
0020 202-00027 Renoval of Riprap 30. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0.00
0025 202- 00035 Renoval of Pipe 76. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0030 202-00037 Renoval of End Section 1.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0035 202- 00090 *Renmpval of Delineator 26. 000 3. 000
EACH 8. 000 16. 00
2.00000 11. 000 22.00
0040 202-00220 *Renmoval of Asphalt Mat 14, 461. 000 0. 000
Sy 7,621.000 38, 105. 00
5. 00000 7,621. 000 38, 105. 00
0045 202-00240 *Renoval of Asphalt Mt (Pl aning) 2, 655. 000 0. 000
Sy 948. 000 6, 636. 00
7.00000 948. 000 6, 636. 00
0050 202-00250 *Renpval of Pavenent Marking 7,500. 000 0. 000
SF 1, 006. 000 1,277.62
1. 27000 1, 006. 000 1,277.62
0055 202-00810 *Rerpval of Ground Sign 13. 000 0. 000
EACH 3. 000 99. 00

33. 00000 3. 000 99. 00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01000

202- 01130

202- 01300

203- 00010

203- 00060

203- 00100

203- 01100

203- 01510

203- 01594

203- 02330

206- 00000

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM

DESCRI PTI ON
*Renmpval of Fence
*Rermoval of Guardrail Type 3
*Renoval of End Anchorage

*Uncl assi fi ed Excavation (Conplete In Place)

*Enbanknment Materia

(Conpl ete In Place)

Mick Excavation

*Proof Rolling

Backhoe

Conbi nati on Loader

Laborer

Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
560. 000
LF
1. 25000
1, 320. 000
LF
5. 75000
6. 000
EACH
325. 00000
5, 099. 000
cy
10. 00000
14, 784. 000
cy
12. 00000
200. 000
cy
33. 00000
20. 000
HOUR
80. 00000
60. 000
HOUR
115. 00000
60. 000
HOUR
85. 00000
60. 000
HOUR
36. 00000
1, 449. 000
cy

18. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
. 000
18.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 06/ 2019

473.

2,875

975.

00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 46

AMOUNT

473.

2, 875

975.

1, 440

75

00

00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0115 207-00205

0120

207-00210

0125

208- 00002

0130

208- 00045

0135

208- 00070

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00107

0160

208- 00207

0165 212-00006

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM
DESCRI PTI ON
*Topsoi |

*St ockpi | e Topsoi l

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 603. 000
cy
9. 00000
3, 603. 000
cy
9. 00000
5, 890. 000
LF
4. 20000
2.000
EACH
2, 000. 00000
2.000
EACH
2, 000. 00000
200. 000
HOUR
36. 00000
200. 000
HOUR
115. 00000
40. 000
HOUR
135. 00000
50. 000
HOUR
100. 00000
172. 000
DAY
225. 00000
6. 700
ACRE

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 644.
. 000
1, 644.

1, 274.
. 000
1,514

. 000
. 000
. 000

750

750

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
39.
39.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
14

000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 06/ 2019

1,008

2,000

4, 485

540.

1,125

.00

.00

00

.00

00

.00

00

00

.00

00

.00

14:55: 46

AMOUNT

14,802

6, 358

4,000

4, 485

540.

3,150

.00

75

80

.00

00

.00

00

00

.00

00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 6. 700 0. 000
ACRE 0. 000 0. 00
4,800. 00000 0. 000 0. 00
0175 213-00002 *Mul ching (Weed Free Hay) 6. 700 0. 000
ACRE 0. 000 0. 00
975. 00000 0. 000 0. 00
0180 213-00061 *Mil ch Tackifier 1, 340. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0185 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0190 240-00010 Renoval of Nests 30. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0195 240-00020 Netting 1, 460. 000 1, 391. 000
SY 0. 000 0. 00
11. 00000 1, 391. 000 15, 301. 00
0200 304-06007  *Aggregate Base Course (Cl ass 6) 4, 806. 000 0. 000
cY 0. 000 0. 00
27.50000 0. 000 0. 00
0205 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,762.000 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0. 00
0210 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 3, 660. 000 0. 000
TON 0. 000 0. 00
103. 00000 0. 000 0. 00
0215 420-00102 Geotextile (Erosion Control) (Class 1) 1, 873. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0220 420-00113  Geotextile (Drainage) (Cass 2) 10. 000 0. 000
Sy 0. 000 0. 00

5. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

506- 00218

506- 00409

506- 01020

507- 00100

601- 03050

602- 00020

604- 00505

606- 00301

606- 01340

606- 01370

606- 01380

C20407
20407-BID
BRO25A- 028
| TEM
DESCRI PTI ON

ROADWAY

Riprap (18 Inch)

Soi

Ri prap (9 Inch)

Geogri d Rei nf orcenent

Concrete Slope and Ditch Paving (Reinforced)

Concrete Class D (Wall)

Rei nforcing Stee

(Epoxy Coat ed)

Inlet Type D (5 Foot)

*Quardrail Type 3 (6-3 Post Spacing) M dwest

System - 31"

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 420. 000
cY
100. 00000
30. 000
cY
108. 00000
2, 000. 000
Sy
3. 00000
232.000
cY
425. 00000
6. 000
cY
730. 00000
388. 000
LB
1. 15000
2.000
EACH
4, 000. 00000
Guardrai | 962. 500
LF
40. 00000
1. 000
EACH
1, 240. 00000
4.000
EACH
2,370. 00000
4.000
EACH

1, 360. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 06/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:55: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 350. 00000 0. 000 0. 00
0285 606- 02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 790. 00000 0. 000 0. 00
0290 607-11200 *Fence Combination Wre Wth Metal Posts 532. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0295 612-00041 *Del i neator (Flexible) (Type I) 19. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0300 612-00042 *Del i neator (Flexible) (Type II) 7.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0305 612-00043 *Delineator (Flexible) (Type IIl) 5. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0310 614-00011  *Sign Panel (Class I) 25. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0315 614-00012 *Sign Panel (Class Il) 86. 250 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0320 614-01512 *Steel Sign Support (2-1nch Round) (Post) 172.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 110. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01578

614-80385

621- 00425

624-30037

625- 00000

626- 00000

626-01103

627- 00009

627-00013

627-01010

630- 00000

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM

DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)
Runble Strip
*Det our

36 Inch Drainage Pipe (Cass 10) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

10. 000

200. 00000

2,795. 000
LF
1.25000

1.000
LS
1, 000, 000. 00000

290. 000
LF

150. 00000
1. 000

LS
85, 000. 00000
1. 000

LS

430, 000. 00000

1. 000
LS
33, 000. 00000
45. 000
GAL
180. 00000
940. 000
GAL
45. 00000
809. 000
SF
18. 00000
1,832.000
HOUR

27.00000

QrY TH'S PERI OD
QTY TO DATE

75.
50.
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 602
. 000
. 602

. 000
. 000
. 000

. 040
. 180
. 220

. 500
. 000
. 500

. 166
. 083
. 249

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
500

Page 8

ESTI MATE RUN 02/ 06/ 2019

15, 300

2,739

1, 363.

.00

.00

.00

.00

00

.00

00

.00

.00

.00

50

14:55: 46

AMOUNT

602, 000

18, 700

215, 000

8, 217

3,402

.00

.00

00

.00

00

00

00

.00

.00

.00

00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00007 *Traffic Control Inspection 229. 000 22.000
DAY 13. 000 4,225.00
325. 00000 35. 000 11, 375. 00
0395 630-00012 *Traffic Control Management 114. 000 37. 000
DAY 15. 000 9, 150. 00
610. 00000 52. 000 31, 720. 00
0400 630-80001  *Fl ashi ng Beacon (Portable) 12. 000 6. 000
EACH 0. 000 0.00
550. 00000 6. 000 3, 300. 00
0405 630-80338 *Barricade (Type 3 M D) (Tenporary) 15. 000 0. 500
EACH 5. 500 605. 00
110. 00000 6. 000 660. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 2. 000
EACH 7.000 245. 00
35. 00000 9. 000 315. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 123. 000 38. 000
EACH 16. 000 608. 00
38. 00000 54. 000 2,052.00
0420 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0425 630-80344  *Construction Traffic Sign (Special) 91. 000 0. 000
SF 16. 500 231.00
14. 00000 16. 500 231.00
0430 630-80355 *Portabl e Message Sign Panel 6. 000 2.500
EACH 0. 000 0.00
5, 000. 00000 2.500 12, 500. 00
0435 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 1. 000
Type
ype) EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0440 630-80360  *Drum Channel i zi ng Device 100. 000 45. 000
EACH 0. 000 0.00

27.00000 45. 000 1, 215. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 30. 000 8. 000
EACH 7.000 245. 00
35. 00000 15. 000 525. 00
0450 630-80391 *Channel i zi ng Devi ce (Fixed) 77.000 0. 000
EACH 38. 500 1, 347. 50
35. 00000 38. 500 1, 347.50
0455 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0.500 16, 500. 00
33, 000. 00000 0. 500 16, 500. 00
0460 700-70010 F/ A M nor Contract Revisions 248, 392. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnment 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness Incentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A Quality Incentive Payment 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0696 630- 80380 Traffic Cone CMO - #3 325. 000 0. 000
EACH 161. 500 888. 25

5. 50000 161. 500 888. 25



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0697 630-85041 Mobi | e Attenuator CMO - #3 50. 000 0. 000
DAY 5. 000 2,475.00
495. 00000 5. 000 2,475.00
0698 625-00001  Const Surveying (Hour) CMD - #3 100. 000 0. 000
HOUR 16. 000 2, 640. 00
165. 00000 16. 000 2, 640. 00
0699 627-00012 Pvnt Mg Paint (Low VOC Sol vent Base) CMO - #3 100. 000 0. 000
GAL 55. 600 2,502. 00
45. 00000 55. 600 2,502. 00

CAT 0200 CURRENT AMI $ 4, 286,287.20% 121,020.62$ 1, 038, 996. 67
CAT NO0300 STRUCTURE N-17-BW ( SB)

0495 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 1. 000 90, 000. 00
90, 000. 00000 1. 000 90, 000. 00
0500 206- 00000 Structure Excavation 1, 405. 000 0. 000
cy 1, 405. 000 25, 290. 00
18. 00000 1, 405. 000 25, 290. 00
0505 206-00100 Structure Backfill (Cdass 1) 795. 000 0. 000
cY 0. 000 0. 00
32.00000 0. 000 0.00
0510 206- 00200 Structure Backfill (C ass 2) 455. 000 0. 000
Ccy 0. 000 0. 00
32. 00000 0. 000 0. 00
0515 206-00360  Mechani cal Reinforcenent of Soil 795. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0.00
0520 502-00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0525 502-00500 Conpl ete Joint Penetration (CIJP) Splice 36. 000 0. 000
EACH 0. 000 0. 00

1, 258. 00000 0. 000 0.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE N-17-BW ( SB)

0530 502-11274 Steel Piling (HP 12x74) 129. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0535 502-11489 Steel Piling (HP 14x89) 467. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0540 503-00072 Drilled Caisson (72 Inch) 104. 000 0. 000
LF 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0545 515-00120 \Waterproofing (Menbrane) 1, 533. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0550 518-01004  Bridge Expansion Device (0-4 Inch) 98. 000 0. 000
LF 0. 000 0.00
225. 00000 0. 000 0. 00
0555 601-03040 Concrete Class D (Bridge) 740. 000 0. 000
cY 0. 000 0. 00
575. 00000 0. 000 0. 00
0555 MATERI AL ALLOMANCE Conc, CL D 0. 000
CcY 27. 360 15, 732. 00
575. 00000 27.360 15, 732. 00
0560 602- 00020 Rei nforcing Steel (Epoxy Coated) 191, 830. 000 0. 000
LB 0. 000 0. 00
1. 15000 0. 000 0. 00
0565 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0.00
14, 000. 00000 0. 000 0. 00
0570 606-11030 Bridge Rail Type 10M 612. 000 0. 000
LF 0. 000 0. 00
174. 00000 0. 000 0. 00
0575 613-01300 3 Inch Electrical Conduit (Plastic) 1, 304. 000 0. 000
LF 0. 000 0. 00

14. 75000 0. 000 0. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE N-17-BW ( SB)

0580 613-07023 Pul | Box (24"x36"x24") 4,000 0. 000
EACH 0. 000 0. 00
2, 150. 00000 0. 000 0. 00
0585 618-00154 Prestressed Concrete | (BT54) 2, 052. 300 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0585 MATERI AL ALLOWANCE Prestress G rder 1,341. 644
LF 0. 000 0. 00
220. 00000 1, 341. 644 295, 161. 68

CAT 0300 CURRENT AMI $ 1,668, 026.50 $ 131,022.00%  426,183.68
CAT NO0301 Structure N-17-BX (NB)

0590 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
90, 000. 00000 0. 000 0.00
0595 206- 00000 Structure Excavation 1, 450. 000 0. 000
cy 0. 000 0. 00
18. 00000 0. 000 0. 00
0600 206-00100 Structure Backfill (Cdass 1) 820. 000 0. 000
cY 0. 000 0. 00
32.00000 0. 000 0.00
0605 206- 00200 Structure Backfill (C ass 2) 485. 000 0. 000
Ccy 0. 000 0. 00
32. 00000 0. 000 0. 00
0610 206-00360  Mechani cal Reinforcenent of Soil 820. 000 0. 000
cY 0. 000 0. 00
19. 00000 0. 000 0.00
0615 502-00460 Pile Tip 18. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0620 502-00500 Conpl ete Joint Penetration (CIJP) Splice 36. 000 0. 000
EACH 0. 000 0. 00

1, 258. 00000 0. 000 0.00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0625 502-11274 Steel Piling (HP 12x74) 126. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0630 502-11489 Steel Piling (HP 14x89) 458. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0635 503-00072 Drilled Caisson (72 Inch) 113. 000 0. 000
LF 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0640 515-00120 \Waterproofing (Menbrane) 1, 533. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0645 518-01004 Bridge Expansion Device (0-4 Inch) 98. 000 0. 000
LF 0. 000 0.00
225. 00000 0. 000 0. 00
0650 601-03040 Concrete Class D (Bridge) 748. 000 0. 000
cY 0. 000 0. 00
575. 00000 0. 000 0. 00
0650 MATERI AL ALLOMANCE Conc, CL D 0. 000
CcY 24.097 13, 856. 00
575. 00000 24.097 13, 855.78
0655 602- 00020 Rei nforcing Steel (Epoxy Coated) 192, 690. 000 0. 000
LB 0. 000 0. 00
1. 15000 0. 000 0. 00
0660 604-25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0.00
14, 000. 00000 0. 000 0. 00
0665 606-11030 Bridge Rail Type 10M 612. 000 0. 000
LF 0. 000 0. 00
174. 00000 0. 000 0. 00
0670 613-01300 3 Inch Electrical Conduit (Plastic) 1, 304. 000 0. 000
LF 0. 000 0. 00

14. 75000 0. 000 0. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20407-BI D ESTI MATE RUN 02/ 06/ 2019
PRQJECT: BRO25A- 028 ESTI MATE NO 0003 14: 55: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0675 613-07023 Pul | Box (24"x36"x24") 4,000 0. 000
EACH 0. 000 0. 00
2, 150. 00000 0. 000 0. 00
0680 618-00154 Prestressed Concrete | (BT54) 2, 052. 300 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0680 MATERI AL ALLOWANCE Prestress G rder 1, 254. 960
LF 0. 000 0. 00
220. 00000 1, 254. 960 276, 091. 20

CAT 0301 CURRENT AMI $ 1,684,619.50$% 13,856.00% 289, 946.98
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
0690 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0695 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 74,500.00 $ 0.00% 74,500. 00

PROJECT TOTAL CURRENT AMI $ 7,713,433.209% 265,898.62 % 1,829, 627. 33



